Fast Dortliand in MMotion

For additional information on each project, please see sections

A Five-Year Implementation Strategy for Active Transportation

EPIM Table 18: Implementation Matrix 6.2 through 6.10 in the report. Status of Funding and Implementation Notes
For abbreviations/acronyms, see page iv in the report.
SIDEWALK INFILL - TYPE 1 (existing curb & stormwater)
ID# || Project Years Potential Funding Sources Length (mi)| | Partial Funds | Full Funds | Partial Done | Done Budget Notes
S-1|[SE 122nd Ave Complete and Green Main Street 2011-14 |ODOT FF, Lents URA, HB 2001 EP 1.03 1 $3,318,655 JConstrution nearing completion
S-2||SE 122nd Ave Sidewalk Infill: Ramona - Foster 2012-13 |HB 2001 EP, Lents URA 0.13 1 1 $130,000 Constructed
S-3|[SE 122nd Ave Sidewalk Infill: Powell - Holgate 2012-13 |HB 2001 EP, Lents URA 0.22 1 1 $220,000 Constructed
S-4||SE 160th Ave Sidewalk Infill: Burnside - Stark 2012-13 |HB 2001 EP 0.11 1 1 $110,000 Constructed
S-5|[NE Sandy Blvd Sidewalk Infill: 86th - 92nd 2012-13 [HB 2001 CW 0.10 1 1 $300,000 Southside built. Northside in design.
S-6||NE Weidler St Sidewalk Infill: 99th - 112th 2012-13 |HB 2001 EP, Gateway URA 0.18 1 1 $180,000 Constructed
S-7||SE 112th Ave Sidewalk Infill: Powell - Holgate 2012-13 |HB 2001 EP, PPR 0.10 1 1 $100,000 Constructed
S-8||NE Glisan St Sidewalk Infill: 148th - 162nd 2012-14 |HB 2001 EP 0.57 1 1 $570,000 Constructed
S-9|[SE Stark St Sidewalk Infill: 126th - City Limit 2012-14 |HB 2001 EP 0.82 1 1 $820,000 Constructed
S-10||SE Division St Sidewalk Infill: 148th - City Limit 2012-14 |HB 2001 EP 0.51 1 1 $510,000 Constructed
S-11|[NE 102nd Ave Sidewalk Infill: I-84 - Weidler 2012-14 [HB 2001 EP, Gateway URA 0.43 1 1 $430,000 Constructed
S-12||SE 162nd Ave Sidewalk Infill: Salmon - Powell 2012-14 |HB 2001 EP 0.99 1 1 $990,000 Constructed
S-13||SE Division St Sidewalk Infill: 98th - 145th 2013-15 |Metro RFF, HB 2001 EP 0.54 1 $540,000 Metro EPAT RFFA 2014-15 Grant Awarded. In Design Phase.
S-14||NE 148th Ave Sidewalk Infill: Halsey - Glisan 2014-15 [HB 2001 EP 0.83 Unfunded at this time.
S-23||Unfunded Next Tier Sidewalk Projects - Type 1 (not mapped) Ongoing |HB 2001 CW, other available funding 3.68 1 $1,654,050 |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
TOTAL 10.24 1 13 1 10 $9,872,705
SIDEWALK INFILL - TYPE 2 (curb & stormwater not present)
ID# Project Years Potential Funding Sources Length (mi)| | Partial Funds | Full Funds | Partial Done | Done Budget Notes
S-15||SE 136th Ave Innovative Sidewalk Pilot Project (Holgate - Powell) 2012-14 [HB 2001 EP, PPR, BES, PBOT ATF 0.52 1 1 $1,400,000 |Budget restored in April 2013. Constructed.
S-16||NE Prescott St Innovative Sidewalk Infill: 105th - 116th 2012-14 [HB 2001 EP 0.35 1 1 $910,000 Constructed
S-17||NE Fremont St Shared Pathway: 102nd - 112th 2012-14 [PBOT ATF 0.49 Unfunded at this time.
S-18||SE 117th Ave Sidewalk: Mill Park ES 2012-14 [ODOT SR2S 0.06 Unfunded at this time.
S-19|[SE Ramona St Sidewalk Infill: 122nd - 136th 2012-14 [ODOT TE 0.31 1 $1.593.000 ODOT TE Grant Awarded. IGA Signed. In Design.
S-20||SE Holgate Blvd Shared Pathway: 122nd - 130th 2012-14 [ODOT TE 0.34 1 ' ' Construction Summer 2015. Sidewalk and bike lane design.
S-21||SE Holgate Blvd Shared Pathway: 130th - 136th 2013-14 [Metro RFF, HB 2001 EP 0.33 Unfunded at this time.
ADD||SE 136th Ave - Additional Phase 2 and 3 Sidewalk Infill 2013-14 [Funds allocated by the Oregon State Legislature [TBD 1 $3,600,000 [State funding secured by Rep Shemia Fagan. Construction 2014-2015.
S-22[|Unfunded Next Tier Sidewalk Projects - Type 2 (not mapped) Ongoing |HB 2001 CW, other available funding 5.14 Unfunded at this time.
TOTAL 2.40 0 5 1 1 $7,503,000
CROSSING IMPROVEMENTS associated with sidewalk projects
ID# Project Years Potential Funding Sources Crossings | | Partial Funds| Full Funds | Partial Done| Done Budget Notes
S-1[|SE 122nd Ave at Schiller St, Raymond St 2012-14 [ODOT FF, Lents URA, HB 2001 EP 2 1 Included above |Part of Sidewalk project. Constrution nearing completion.
S-3|[SE 122nd Ave at Boise St 2012-13 [HB 2001 EP, PBOT Ped Safety fund 1 1 Included below ]State funding secured by Rep Shemia Fagan. Construction 2015.
S-4|[SE Stark St at 160th Ave 2012-13 [HB 2001 EP, PBOT Ped Safety fund 1 1 1 Included below JFunded in partnership w/TriMet. Constructed.
S-5|[NE Sandy Blvd at 91st Ave 2012-13 [HB 2001 CW, PBOT Ped Safety fund, HCC 1 $25,000 Completed ped modification to Fire signal at 87th Ave. No addt'l Funding
S-6|[NE Halsey/Weidler at 106th Ave 2012-13 [HB 2001 EP, Ped Safety fund, Gateway URA 2 1 1 Included below ]State funding secured by Rep Shemia Fagan. Construction 2015.
S-9|[SE Stark St at 133rd/135th Ave 2012-14 [HB 2001 EP, PBOT Ped Safety fund 1 1 1 Included below JFunded in partnership w/TriMet. Constructed.
S-12||SE 162nd Ave at Salmon St 2012-14 [HB 2001 EP, PBOT Ped Safety fund 1 Project not recommended for improvements at this time.
TOTAL 9 0 5 1 2 $425,000 Includes crossings at SE Stark/128th and SE Division/I-205 Path.
CROSSING IMPROVEMENTS associated with neighborhood greenways
ID# Project Years Potential Funding Sources Crossings | | Partial Funds | Full Funds | Partial Done | Done Budget Notes
G-1{]130s Greenway at Glisan, Burnside, Stark, Division, Powell 2012-14 [Metro RFF, PBOT ATF 5 1 Included below |EPAT RFF Grant Awarded for 2014-15. In Design.
G-5|[Knott/Russell Greenway at 102nd, 122nd, 148th 2013-14 |PBOT ATF 3 Unfunded at this time.
G-6]|100s Greenway Central at Division, Powell 2013-14 |Metro RFF, ODOT, PBOT ATF 2 1 Included below |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
G-7||Pacific/Oregon/Holladay Greenway at 102nd, 122nd 2013-14 [Metro RFF, PBOT ATF 2 Unfunded at this time.
G-8||Woodland Park Greenway at 102nd/Bell 2014-15 [PBOT ATF 1 Unfunded at this time.
G-9]{100s Greenway North at Glisan/108th 2014-16 [PBOT ATF 1 1 Included below |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
G-10][150s Greenway at Halsey, Glisan, Burnside, Stark, Division, Powell 2015-16 |PBOT ATF, Metro RFF, ODOT 6 1 Included below |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
TOTAL 20 0 4 0 0 $0
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EPIM Table 18: Implementation Matrix 6.2 through 6.10 in the report. Status of Funding and Implementation Notes
CROSSING IMPROVEMENTS funded by ODOT, Metro
ID# Project Years Potential Funding Sources Crossings | | Partial Funds | Full Funds | Partial Done | Done Budget Notes
X-1)|NE 102nd Ave at Skidmore St 2012-14 [ODOT SR2S, PBOT Ped Safety fund 2 1 .
X-2)[SE 122nd Ave at Stephens St, Lincoln St 2012-14 |ODOT SR2S, PBOT Ped Safety fund 2 1 $249,250  JODOT SR2S Grant Awarded. IGA Signed.
X-3|[|SE Division St: 101st - City Limit 2013-15 [Metro RFF, PBOT Ped Safety fund 8 1 1 .
X-4|[SE 122nd Ave at Clinton St, Tibbetts St 2013-15 |Metro RFF, PBOT Ped Safety fund 2 1 $1,210,000  [EPAT RFF Grant Awarded for 2014-15. In Design.
X-5(182nd Avenue Safety Improvements 2015-16 [ODOT 5 1 ODOT To be funded and led by ODOT.
TOTAL 19 2 3 1 0 $1,459,250
CROSSING IMPROVEMENTS at multi-use trails
ID# Project Years Potential Funding Sources Crossings | | Partial Funds | Full Funds | Partial Done | Done Budget Notes
X-6[|NE Glisan St at 1-205 Multi-Use Path 2012-13 [PBOT, ODOT, Gateway URA 1 ODOT and PBOT partnership effort. Unfunded at this time.
X-7||SE 136th Ave at Springwater Corridor 2013-15 [PBOT, PPR 1 1 Included above JIncluded in the SE 136th Ave sidewalk project
X-8[|SE Division St at 1-205 Multi-Use Path 2014-15 [PBOT, ODOT, TriMet 1 1 1 Included above |PBOT and TriMet completed at-grade crossing.
TOTAL 3 0 2 0 1 $0
CROSSING IMPROVEMENTS - other
ID# Project Years Potential Funding Sources Crossings | | Partial Funds | Full Funds | Partial Done | Done Budget Notes
X-9||SE Foster/Woodstock at 97th Ave 2012-13 [PBOT Ped Safety fund, Lents URA 1 Unfunded at this time.
X-10{|NE 122nd Ave at Davis St 2014-15 [PBOT Ped Safety fund 1 Unfunded at this time.
X-11||SE Stark St at 113th Ave 2014-15 [PBOT Ped Safety fund, Gateway URA 1 1 Included below |State funding secured by Rep Shemia Fagan. Construction 2015.
X-12[|NE Halsey St at 114th Ave 2015-16 [PBOT Ped Safety fund, Gateway URA 1 Unfunded at this time.
X-13||NE Halsey St at 136th Pl / 137th Ave 2015-16 [PBOT Ped Safety fund 1 1 Included below |State funding secured by Rep Shemia Fagan. Construction 2015.
X-14[|Maintenance of Existing Pedestrian Signals (not mapped) Ongoing |PBOT Signals Rehab & Reconstruction funds 1 1 Info Unavailable [Maintenance, repair or upgrades at 53 locations in East Portland
X-15]|Unfunded Next Tier Crossing Improvements (not mapped) Ongoing |PBOT Ped Safety fund, other available funding
TOTAL 5 1 2 1 0 $0
NEIGHBORHOOD GREENWAYS
ID# Project Years Potential Funding Sources Length (mi)| | Partial Funds| Full Funds | Partial Done [ Done Budget Notes
G-1]{130s Neighborhood Greenway 2012-14 |Metro RFF, PBOT ATF 6.49 1 $1,850,000 |EPAT RFF Grant Awarded for 2014-15. In Design.
G-2||4M Neighborhood Greenway (Market/Mill/Millmain/Main) 2012-13 [PBOT ATF 4.37 Unfunded at this time.
G-3||80s Neighborhood Greenway: Southern Section 2012-13 [PBOT ATF 3.07 1 1 $1,700,000 |BES funding for green street crossings in partnership w/PBOT
G-4|[Parkrose Neighborhood Greenway 2012-14 [PBOT ATF 1.65 Unfunded at this time.
G-5|[Knott/Russell Neighborhood Greenway 2013-14 [PBOT ATF 3.70 Unfunded at this time.
G-6][100s Neighborhood Greenway: Central Section 2013-14 [PBOT ATF 2.00 1 Included below |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
G-7||Pacific/Oregon/Holladay Neighborhood Greenway 2014-15 [Metro RFF, PBOT ATF 2.10 Unfunded at this time.
G-8||Woodland Park Neighborhood Greenway 2014-15 [PBOT ATF 1.00 Unfunded at this time.
G-9]{100s Neighborhood Greenway: Northern Section 2014-16 [PBOT ATF 2.23 1 $1.654.050 Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
G-10]{150s Neighborhood Greenway 2015-16 [PBOT ATF 2.88 1 T Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
TOTAL 29.49 1 4 1 0 $5,204,050
SEPARATED IN-ROADWAY BIKEWAYS
ID# Project Years Potential Funding Sources Length (mi)| | Partial Funds| Full Funds | Partial Done [ Done Budget Notes
B-1[|Bicycle Safety Improvements at Intersections (not mapped) 2011-13 [PBOT ATF
B-2[|NE Glisan Bike Lane Pilot Project: 148th - 162nd 2012-13 [PBOT ATF 0.69
B-3||SE Division Buffered Bike Lane: Phase 1 2013-14 [Metro RFF 1.80
B-4[|NE Prescott Bike Lane: 81st - 122nd 2015-16 [PBOT ATF 2.32
B-5[|SE Cherry Blossom / 112th Bike Lane 2015-16 [PBOT ATF 2.41
TOTAL 7.22 0 0 0 0 $0
BICYCLE PARKING
ID# Project Years Potential Funding Sources Spaces Partial Funds | Full Funds | Partial Done [ Done Budget Notes
P-1||East Portland Bike & Shop Pilot Project 2011-13 [PBOT Bike Parking fund, EECBG, GTR 96
P-2[|On-Street Bicycle Parking for Traditional Business Districts 2011-13 [PBOT Bike Parking fund 80
P-3[|East Portland Bike & Rides 2014-15 [Metro RFF 300 1 $250,000 EPAT RFF Grant Awarded. TriMet Funding Partnership.
TOTAL 476 1 0 0 0 $250,000
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TRAILS (support for projects led by other agencies)
ID# Project Years Potential Funding Sources Length (mi)| | Partial Funds| Full Funds | Partial Done | Done Budget Notes
T-1||Gateway Green Parkrose Access 2012-14 |ODOT, PPR, PWB, PBOT 0.31
T-2||Ikea Trail 2013-15 [PBOT, PWB, Port of Portland, lkea 0.25
T-3||Cross Levee Trail 2014-16 [Metro, PPR, BES, Multnomah County, PBOT 0.77
T-4||Sullivan's Gulch Trail: 82nd - I-205 MUP 2015-16+|Metro, PPR, PBOT 0.78 STIP Enhance Grant for $1,555,921 Submitted. Not funded
T-5||Scouter Mountain Trail 2015-16+ |Metro, PPR, PBOT 1.30
TOTAL 3.41 0 0 0 0 $0
ROADWAY IMPROVEMENTS (support for projects led by other agencies)
ID# Project Years Potential Funding Sources Length (mi)| | Partial Funds| Full Funds | Partial Done | Done Budget Notes
R-1)[NE 102nd Ave Streetscape: Phase 2 2011-13 [Gateway URA 0.25 1 1 $2,200,000 JUnder Construction. MTIP RFF and PDC funds
R-2 )| Foster/Woodstock Streetscape & Ramona Green Street 2012-14 |Lents URA, RFF 0.84 1 1 $4,500,000 [Under Construction. MTIP RFF and PDC funds
R-3[|NE Sandy Blvd Safety Project: 122nd - 141st 2012-14 [ODOT 0.92 1 1 ODOT ODOT owned and funded
R-4[|Outer Powell Conceptual Design Plan Implementation 2015-16+|ODOT, PBOT, Metro, TriMet 4.08 1 $3,602,521 |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
R-4[|Outer Powell Conceptual Design Plan Implementation 2015-16+|OR State Legislature 1 $3,000,000 JAddtl State funding secured by Rep Shemia Fagan
R-5(|Local Improvement Districts (with PDC funding) Ongoing |Property owners, Lents & Gateway URAs 1 1 $1,955,597 |Multi-Bureau total contribution to LIDs on SE 118th, NE 97th, NE 136th
R-6[|Central Gateway Street and Accessway Development Ongoing |Gateway URA, private redevelopment
R-7|[Foster-Lents Integrated Partnership: SE Foster Rd Elevation Ongoing |Lents URA, regional & federal grants 1.22
TOTAL 7.31 2 4 4 0 $15,258,118
PROGRAMS
ID# Program Years Potential Funding Sources Schools Partial Funds| Full Funds | Partial Done | Done Budget Notes
E-1] | Safe Routes to School. Parkrose SD 2011-16 |PBOT SR2S 5 1 $41,116 annual programmatic budget
E-2[|Safe Routes to School: PPS east of 82nd Avenue 2011-16 [PBOT SR2S 5 1 $38,355 annual programmatic budget
E-3||Safe Routes to School. Reynolds SD 2011-16 |PBOT SR2S 3 1 $11,277 annual programmatic budget
E-4|[Safe Routes to School: David Douglas SD 2011-16 [PBOT SR2S 12 1 $53,391 annual programmatic budget
E-5||Safe Routes to School: Centennial SD 2012-16 |PBOT SR2S 3 1 $11,277 annual programmatic budget
E-6(/122nd Avenue High Crash Corridor Safety Project 2011-12 [HCC non-capital funds 1 1 $33,000
E-7||Foster Road High Crash Corridor Safety Project 2011-12 [HCC non-capital funds 1 1 $33,000
E-8[|Division Street High Crash Corridor Safety Project 2012-13 [HCC non-capital funds 1 1 $33,000
E-9(|Marine Drive High Crash Corridor Safety Project 2012-13 [HCC non-capital funds 1 1 $33,000
E-10{|Sandy Boulevard High Crash Corridor Safety Project 2013-14 [HCC non-capital funds, ODOT 1 1 $33,000
E-11||Powell Boulevard High Crash Corridor Safety Project 2013-14 [HCC non-capital funds, ODOT 1 $33,000
E-12||Smart Trips: East Portland Active Transportation to Transit 2014-15 [PBOT Transportation Options, Metro RFF 1 $350,000 EPAT RFF Grant Awarded. IGA Signed.
E-13||East Portland Active Transportation Network Branding 2014-16 [PBOT Transportation Options, Metro RFF
TOTAL 28 4 8 1 4 $703,416
Additional Projects and Grant Funding
ID# Project Years Potential Funding Sources Partial Funds | Full Funds | Partial Done | Done Budget Notes
ADD
ADD ||Bus Stop Improvements on Division & Bike n Ride at Gateway 2014-16 $710,000 ODOT Flex Fund Grant. IGA Signed. In Design Phase.
ADD || Safety, Efficiency, and Comfort Transit Improvements 2016-18 $2,205,400 |Part of EPIM REOF Grant Awarded by Metro. Funded in 2016-18.
ADD [|TriMet Powell-Division Safe Access to Transit Improvements 2016-18 $1,520,000 |E Portland portion of ODOT STIP Enhance Grant. Funded in 2016-18.
ADD [|Crossing Safety Improvements in East Portland 2014-15 $1,962,000 |State funding secured by Rep Shemia Fagan. Construction 2014-15.
TOTAL 0 0 0 0 $6,397,400
For additional information on each project, please see sections 6.2 through 6.10 in the report.
For abbreviations/acronyms, see page iv in the report. Recent Grant Request/Awards Total:  $10,636,021
Details, funding and phasing for all projects and programs are subject to modification if circumstances change or unforeseen opportunities or constraints arise. Previously secured funding Total:  $36,436,918
Partial Funds| Full Funds | Partial Done | Done Budget
East Portland TOTAL 12 50 11 18 $47,072,939
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